

firma:	skutočné náklady:	zľava v %= suma	zaplatené:	
OPALEK	20 417,28 €	70,16% = 14324,76 €	6 092,52 €	stavebné práce
autodoprava M.Gašparov	1 279,71 €	31,26 % = 400,- €	879,71 €	kamenivo/doprava
Bednár Stanislav	892,80 €	10% = 89,28 €	803,52 €	práce traktor, bager
Bednár Stanislav	1 674,00 €	28,3% = 473,74 €	1 200,26 €	práce traktor, bager
GEODET - Ing. J. Vlachovi	790,00 €	50 % = 395 €	395,00 €	geodetické práce
ALAS SLOVAKIA	48,92 €	23,28 % = 11,39 €	37,53 €	kamenivo
ALAS SLOVAKIA	48,44 €	23,28 % = 11,28 €	37,16 €	kamenivo
ALAS SLOVAKIA	49,06 €	23,28 % = 11,43 €	37,63 €	kamenivo
ALAS SLOVAKIA	38,37 €	23,28 % = 8,94 €	29,43 €	kamenivo
ALAS SLOVAKIA	42,79 €	23,28 % = 9,96 €	32,83 €	kamenivo
ALAS SLOVAKIA	43,80 €	23,28 % = 10,20 €	33,60 €	kamenivo
ALAS SLOVAKIA	50,59 €	23,28 % = 11,78 €	38,81 €	kamenivo
ALAS SLOVAKIA	51,60 €	23,28 % = 12,02 €	39,58 €	kamenivo
ALAS SLOVAKIA	53,61 €	23,28% = 12,48 €	41,13 €	kamenivo
ALAS SLOVAKIA	53,48 €	23,28 % = 12,45 €	41,03 €	kamenivo
ALAS SLOVAKIA	50,85 €	23,28 % = 11,84 €	39,01 €	kamenivo
ALAS SLOVAKIA	55,36 €	23,28 % = 12,89 €	42,47 €	kamenivo
ALAS SLOVAKIA	51,99 €	23,28 % = 12,11 €	39,88 €	kamenivo
ALAS SLOVAKIA	51,11 €	23,28 % = 11,90 €	39,21 €	kamenivo
ALAS SLOVAKIA	1 400,00 €	100% = 1400,00 €	0,00 €	doprava
SPOLU:	27 143,76 €	17 243,45 €	9 900,31 €	